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UTILITY STATEMENT 

STATE CONTRACT NO. 26-073-03 Readvertised 
F.A.P. NO. BROS-S050(14) 

BR 3-156 on SR l over Indian River Inlet 
Sussex County 

 
The following companies maintain facilities within the contract limits: 

 
Delmarva Power (Electric -Transmission) 
Delmarva Power (Electric -Distribution) 

Delmarva Power (Communications) 
MediaCom 

Verizon-DE, Inc. 
Department of Natural Resources and Environmental Control (DNREC) (Water & Sanitary Sewer) 

Sussex Shores Water Company 
Sussex County (Sanitary Sewer) 

 
The following is a breakdown of the utilities involved, adjustments and/or relocations as required (all 
stations, offsets, lengths and calendar days are approximate): 
 
Delmarva Power (Electric -Transmission) 
 
The Company maintains 69kV three phase aerial electrical transmission; and fiber optic lines along the 
westerly side of SR 1 (Coastal Highway) within the project area. 
 
The Company's aerial transmission line is in conflict with Access Road C construction at approximately 
four (4) locations, Station 688+16 Baseline Construction Access Road C, 14.4 ft right, Station 691+62 
Baseline Construction Access Road C, 20.6 ft right, Station 695+05 Baseline Construction Access Road 
C, 1.2 ft right and Station 698+75 Baseline Construction Access Road C, 25.6 ft left. 
 
The Company proposes to relocate the existing aerial lines temporarily to aerial lines on new poles.  
 
The Company proposes the following new pole locations to temporarily relocate the aerial transmission 
facilities to accommodate the construction of Access Road C in advance of the permanent facility 
relocation: 
 
The pole located at Station 688+16, Baseline Construction Access Road C, 14.4 ft right, will be relocated 
and replaced with a new pole at Station 688+91, Baseline Construction Access Road C, 22ft right. 
 
The pole located at Station 691+62 Baseline Construction Access Road C, 20.6 ft right will be relocated 
and replaced with a new pole at Station 691+87 Baseline Construction Access Road C, 21 ft right. 
 
The pole located at Station 695+05 Baseline Construction Access Road C, 1.2 ft right will be relocated 
and replaced with a new pole at Station 696+10 Baseline Construction Access Road C, 35 ft right. 
 
The pole located at Station 698+75 Baseline Construction Access Road C, 25.6 ft left will be relocated 
and replaced with a new pole at Station 537+35, Baseline Construction SB SR 1, 75 ft left. The pole 
located at Station 540+05, Baseline Construction SB SR 1, 78 ft left will need to be reconfigured with 
post insulators due to the increase in height of the adjacent pole. 
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The Company will require a total of fourteen (14) calendar days to complete the proposed transmission 
work following 21 calendar days advanced notice of completion of clearing and grubbing, cuts and fills 
made, staking of rights-of-way and back of curbs, installation of drainage. 
 
 All necessary environmental permits shall be acquired by the State prior to the Company's 
contractor starting the work.   
 
THE ABOVE REFERENCED WORK HAS BEEN COMPLETED. 
 
 
 
The Company intends to replace several transmission poles on either side of the inlet in order to 
accommodate the electric distribution line that is currently located on the existing bridge.  The schedule 
for this work is unknown at this time.  The proposed work will be coordinated with the Design-Builder 
prior to starting. The Design-Builder shall be prepared to work around the existing facilities and/or any 
relocation activities throughout construction.   
 
Any additional relocations/adjustments that may be necessary will be performed by the Company's forces 
during construction of the project. The time to complete any additional relocations/adjustments will 
depend upon the nature of the work. 
 
Please note that all of Delmarva Power’s transmission circuits (69kV - 500kV) are critical circuits and are 
monitored/controlled by the Pennsylvania, New Jersey, Maryland (PJM) Power Pool. Delmarva Power is 
required to schedule all planned outages well in advance (6-12 months) of the actual required outage. 
Taking outages during peak load periods (winter and summer months) is not desirable and may be 
rejected by PJM. 
 
Delmarva Power (Electric -Distribution) 
 
The Company maintains aerial, underground and direct buried electrical distribution facilities along the 
westerly side of SR 1 (Coastal Highway) and on the existing bridge over the Indian River Inlet and on 
both sides of the highway in the vicinity of the bridge within the project area. The electrical distribution 
lines are 25kV three phase primary aerial circuits as well as single phase branch circuits providing power 
to the existing facilities. There are two electrical distribution circuits in all. The distribution facilities that 
supply power to the existing facilities near the bridge will be relocated under separate Contracts. 
 
The Company maintains aerial distribution facilities underbuilt on the transmission poles that are in 
conflict with Access Road C construction at approximately four (4) locations, as described under the 
Delmarva Power (Electric-Transmission) section. The Company's facilities will need to be temporarily 
relocated to the new poles, prior to the permanent relocation of the aerial transmission facilities, as 
described under the Delmarva Power (Electric-Transmission) section. 
 
The Company proposes to temporarily relocate the aerial distribution facilities that are underbuilt on the 
transmission poles onto the new poles described under the Delmarva Power (Electric Transmission) 
section to accommodate the construction of Access Road C in advance of the permanent facility 
relocation. 
 
The Company will require a total of fourteen (14) calendar days to complete the proposed distribution 
work following 21 calendar days advanced notice of completion of clearing and grubbing, cuts and fills 
made, staking of rights-of-way and back of curbs, installation of drainage. All necessary environmental 
permits shall be acquired by the State prior to the Company's contractor starting the work. The fourteen 
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(14) calendar days will be concurrent with the fourteen (14) calendar days required to complete the 
proposed transmission work. 
 
THE ABOVE REFERENCED WORK HAS BEEN COMPLETED. 
 
The Company maintains aerial and direct buried facilities that are in conflict with the future bridge 
foundations, north of the inlet. The Company's facilities will need to be temporarily relocated to 
predominately underground facilities. 
 
The Company proposes to temporarily relocate the aerial and direct buried facilities that are in conflict 
with the future bridge foundations north of the inlet to a predominantly underground facility. The 
underground line will extend from an existing pole located approximately at Station 674+90, Baseline 
Construction Access Road C, 67ft left to the existing pole under the existing bridge. Upon completion of 
the proposed underground system, including all pulling, splicing, terminating of new cable, completion of 
new transition structures and completion of necessary switchgear and transformer facilities, the Company 
will remove all cables from the aerial facilities and remove the Company's poles. 
 
The Company will require a total of ninety (90) non-consecutive calendar days to complete this work and 
proposes to begin this work in advance of the State's contract. 
 
THE ABOVE REFERENCED WORK HAS BEEN COMPLETED. 
 
The Company maintains aerial facilities that cross SR 1 perpendicular to Station 454+50 Baseline 
Construction NB SR 1 that are in conflict with the proposed SR 1 embankment. The Company's facilities 
will need to be temporarily relocated to predominately underground facilities to maintain existing services 
east of SR 1. 
 
The Company proposes to temporarily relocate the aerial crossing of SR 1 perpendicular to Station 
454+50 Baseline Construction NB SR 1 that is in conflict with the proposed SR 1 embankment to a 
predominately underground facility. The underground line will extend from an existing pole located 
approximately at Station 295+45 Baseline Survey and Construction SR 1,205 ft left towards the inlet, 
under the existing bridge, to the existing electrical services. Upon completion of the proposed 
underground system, including all pulling, splicing, terminating of new cable, completion of new 
transition structures and completion of necessary switchgear and transformer facilities, the Company will 
remove all cables from the aerial facilities crossing SR 1perpendicular to Station 454+50. 
 
The Company will require a total of sixty (60) non-consecutive calendar days to complete this work and 
proposes to begin this work in advance of the State's contract. 
 
THE ABOVE REFERENCED WORK HAS BEEN COMPLETED. 
 
The project's construction will require the permanent relocation of the aerial distribution facilities within 
the project limits. 
 
 
  The schedule for the relocation work is not known.  The Design-Builder shall be prepared to work 
around the existing facilities and/or any relocation activities throughout construction.   
 
 
Any additional relocations/adjustments that may be necessary will be performed by the Company's forces 
during construction of the project. The time to complete any additional relocations/adjustments will 



Delaware Department of Transportation 
 

 
Indian River Inlet Bridge Readvertised  Final 
Scope of Services Package – Contract Documents   
Part 5 - Utility and Right-of-Way Statements  Page 4 of 9 

depend upon the nature of the work. 
 
Delmarva Power (Communications) 
 
The aforementioned Company maintains aerial, underground and/or buried facilities within the project 
limits. 
 
The proposed changes to the Company's existing facilities are described under the Delmarva Power 
(Electric-Transmission) Section (referenced as fiber optic relocations). 
 
MediaCom 
 
The Company maintains aerial, underground and/or buried facilities within the project limits. 
 
The proposed changes to the Company's existing facilities are anticipated to be complete in advance of 
the State's contract. Any additional modifications that may be necessary to the Company's facilities will 
be performed by the Company's forces during the project's construction. The time to complete any 
additional facility modifications will depend on the nature of the work and will be determined at that time. 
 
THE ABOVE REFERENCED WORK HAS BEEN COMPLETED. 
 
 
Verizon-DE. Inc. 
 
The Company maintains aerial, underground and/or buried facilities within the project limits. The 
Company's maintains both copper and fiber optic facilities. The Company's fiber optic facilities are 
located on the existing bridge over the Indian River Inlet. 
 
The Company maintains aerial facilities underbuilt on the transmission poles that are in conflict with 
Access Road C construction at approximately four (4) locations, as described under the Delmarva Power 
(Electric-Transmission) section. 
 
The Company proposes to temporarily relocate the aerial facilities that are underbuilt on the transmission 
poles onto the new poles described under the Delmarva Power (Electric Transmission) section to 
accommodate the construction of Access Road C in advance of the permanent facility relocation. 
 
The Company will require a total of twenty (20) calendar days to complete the proposed work following 
21 calendar days advanced notice of completion of the electric transmission and electric distribution 
facility relocations. 
 
THE ABOVE REFERENCED WORK HAS BEEN COMPLETED. 
 
The Company maintains underground and direct buried facilities that are in conflict with the future bridge 
foundations, both north and south of the inlet. The Company's facilities will need to be temporarily 
relocated to predominately underground facilities. 
 
The Company proposes to relocate the underground and direct buried facilities that are in conflict with the 
future bridge foundations, both north and south of the inlet in a predominately underground facility that 
will remain as a portion of the permanent facility relocation. The underground facility will be a manhole 
duct system and extend from a proposed manhole at approximately station 472+00 Baseline Construction 
SB SR 1, 40ft left where the Company's fiber optic facilities connect to existing facilities. The 



Delaware Department of Transportation 
 

 
Indian River Inlet Bridge Readvertised  Final 
Scope of Services Package – Contract Documents   
Part 5 - Utility and Right-of-Way Statements  Page 5 of 9 

underground facility will then extend to the east, perpendicular to SR 1 to a proposed manhole at 
approximately station 272+00 Baseline Survey & Construction NB SR 1, 45ft right where the Company's 
copper facilities connect to existing facilities. The underground line continues along the east side of 
Access Road A to the existing services. The underground line also continues from the proposed manhole 
at approximately station 272+00 Baseline Survey & Construction NB SR 1, 45ft right under SR 1 to the 
Company's proposed crossing under the Indian River Inlet, terminating with a temporary connection to an 
existing pole located at approximately Station 311+70 Baseline Survey and Construction SR 1, 195ft left. 
The entire underground system with the exception of the temporary connection to the existing pole will 
remain as part of the permanent facility relocation.  Upon completion of the proposed underground 
system, including all pulling, splicing, terminating of new cable, completion of new transition structures 
and completion of necessary hardware facilities, the Company will remove all cables from the aerial 
facilities, remove the Company's poles and abandon existing underground facilities. 
 
The Company will require a total of approximately two hundred and seventy (270) non-consecutive 
calendar days to complete this work and the Company proposes to begin this work in advance of the 
State's contract. 
 
THE ABOVE REFERENCED WORK HAS BEEN COMPLETED EXCEPT FOR THE 
PERMANENT TIE-IN TO THE NEW DELMARVA POWER POLE ON THE NORTHERN 
CORNER OF MARINA ROAD AND ACCESS ROAD C., THE SCHEDULE FOR THE 
RELOCATION WORK IS NOT KNOWN.  THE DESIGN-BUILDER SHALL BE PREPARED 
TO WORK AROUND THE EXISTING FACILILTIES AND/OR ANY RELOCATION 
ACTIVITIES THROUGHOUT CONSTRUCTION. 
 
THERE IS AN EXISTING VERIZON PEDESTAL ADJACENT TO SUSSEX ROAD 50A THAT 
NEEDS TO BE RELOCATED AS PART OF THE FUTURE PARK IMPROVEMENT 
CONTRACT. 
 
Any additional modifications that may be necessary to the Company's facilities will be performed by the 
Company's forces during the project's construction. The time to complete any additional facility 
modifications will depend on the nature of the work and will be determined at that time. 
 
Department of Natural Resources and Environmental Control (DNREC)(Water & Sanitary Sewer) 
 
Any adjustments and/or relocations of the State's existing water or sanitary sewer facilities will be done 
by the State's Contractor in accordance with Sussex Shores Water Company's Standard Specifications 
(water) or Sussex County's Standard Specifications (sanitary sewer), as indicated on the plans and 
outlined elsewhere in the Special Provisions. The State's Contractor shall install the water and sanitary 
services as indicated within the contract documents. 
 
THE ABOVE REFERENCED WORK HAS BEEN COMPLETED. 
 
Sussex Shores Water Company 
 
The Company maintains underground facilities with no apparent conflict to the proposed construction. 
Any additional modifications that may be necessary to the Company's facilities will be performed by the 
Company's forces during the project's construction. 
 
THE ABOVE REFERENCED WORK HAS BEEN COMPLETED. 
 
Sussex County (Sanitary Sewer) 
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Any adjustments and/or relocations of the County's existing sanitary sewer facilities will be done by the 
State's Contractor in accordance with the County's Standard Specifications, as indicated on the plans and 
outlined elsewhere in the Special Provisions. The State's Contractor shall install the sanitary services as 
indicated within the contract documents. 
 
THE ABOVE REFERENCED WORK HAS BEEN COMPLETED. 
 
GENERAL NOTES: 
 
As-built plans for the work that has been completed to date are available as part of the contract 
documents. 
 
1. THE UTILITIES AND THEIR CONTRACTORS DO NOT NORMALLY WORK ON 

WEEKENDS OR LEGAL HOLIDAYS! 
 
2. IT IS UNDERSTOOD AND AGREED THAT THE DESIGN-BUILDER HAS 

CONSIDERED IN HIS/HER PROPOSAL ALL PERMANENT AND TEMPORARY 
UTILITY APPURTENANCES IN THEIR PRESENT OR RELOCATED POSITIONS AS 
SHOWN ON THE PLANS OR DESCRIBED IN THE UTILITY STATEMENT AND/OR 
ARE READILY DISCERNIBLE AND THAT NO ADDITIONAL COMPENSATION 
WILL BE ALLOWED FOR ANY DELAYS, INCONVENIENCE, OR DAMAGE 
SUSTAINED BY HIM/HER DUE TO ANY INTERFERENCE FROM THE SAID 
UTILITY FACILITIES AND APPURTENANCES OR THE OPERATION OF MOVING 
THEM, EXCEPT THAT THE DESIGN-BUILDER MAY BE GRANTED AN 
EQUITABLE EXTENSION OF TIME. 

 
3. THE DESIGN-BUILDER IS RESPONSIBLE FOR THE SUPPORT AND PROTECTION 

OF ALL UTILITIES WHEN EXCAVATING. 
 
4. THE DESIGN-BUILDER IS RESPONSIBLE FOR ROUGH GRADING AS REQUIRED 

BY THE ROADWAY CONSTRUCTION PRIOR TO THE UTILITY COMPANY'S 
PLACING THEIR PROPOSED FACILITIES, UNLESS INDICATED ON THE PLANS 
AND/OR OUTLINED ELSEWHERE IN THESE SPECIFICATIONS. 

 
5. COORDINATION AND COOPERATION AMONG THE UTILITY COMPANIES AND 

THE DESIGN-BUILDER ARE OF PRIME IMPORTANCE.  THEREFORE, THE 
DESIGN-BUILDER IS DIRECTED TO CONTACT THE FOLLOWING UTILITY 
COMPANY REPRESENTATIVES WITH ANY QUESTIONS REGARDING THIS 
WORK PRIOR TO SUBMITTING BIDS AND WORK SCHEDULES. PROPOSED 
WORK SCHEDULES SHALL REFLECT THE UTILITY COMPANIES' PROPOSED 
RELOCATIONS. 

 
Mr. Ray Rouault  Delmarva Power (Electric-Transmission)  302-454-5174 
Mr. Guy Eberwine  Delmarva Power (Electric-Distribution)  302-934-3354 
Mr. Bernie Fowler  Delmarva Power (Communications)  302-454-4239 
Mr. Joe Longfellow  MediaCom  302-732-6600 
Mr. David Williams  Verizon-DE, Inc.  610-280-5582 
Mr. Britt Murray  Department of Natural Resources and

Environmental Control (DNREC) (Water
& Sanitary Sewer) 

 302-739-5284 
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Mr. Rodney Short   Sussex Shores Water Company   302-539-7611 
Mr. Brad Hawkes  Sussex County (Sanitary Sewer)  302-855-7718 
 
 

Remainder of page blank
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CERTIFICATE OF RIGHT-OF-WAY STATUS 

 
STATE PROJECT NO.  26-073-03 

 
F.A.P. NO.  BRHS050(14) 

 
  BRIDGE 3-156, INDIAN RIVER INLET BRIDGE REPLACEMENT 

 
SUSSEX COUNTY 

 
  
 This is to certify that all project rights of way is currently available in accordance with the project 
right-of-way plans. 
 
 
 
      REAL ESTATE SECTION 
 
      /signature on file/ 
 
      Carol V. O’Donoghue 
      Assistant Chief Real Estate 
 
 
 
 
 
September 22, 2006 
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UNIFORM RELOCATION ASSISTANCE AND REAL PROPERTY 
ACQUISITIONS POLICIES ACT 

49 CFR, PART 24 
ASSISTANCE FOR DISPLACED FAMILIES AND BUSINESSES 

AND 
ASSISTANCE PAYMENTS 

 
FOR 

 
STATE PROJECT NO.  26-073-03 

 
F.A.P. NO.  BRHS050(14) 

 
  BRIDGE 3-156, INDIAN RIVER INLET BRIDGE REPLACEMENT 

 
SUSSEX COUNTY 

 
This is to certify that there are no relocations involved on this subject project. 
 
 
 
      REAL ESTATE SECTION 
 
      /signature on file/ 
 
      Carol V. O’Donoghue 
      Assistant Chief Real Estate 
 
 
 
September 22, 2006 
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